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Task Order Information — Site Specific Activity

Recommended Confractor

Weston Solutions, Inc. 68HE0919D0002

Task Order Number D0002-009
Amendment Number D0002-009-Mod01
Date of Order 07/30/2019

Contractor Activation Date

(OSC complete - Applies to Emergencies ONLY)

OSC Name, Phone, Email

Harry Allen 562-733-0316 allen.harryl@epa.gov

Date and Time Contractor Required
on Site

August 9, 2019

Required Work Completion Date

March 31, 2020 (extension)

Site Name

Slauson Tanker Fire Removal

Response Location, include zip
code plus four-digit extension

210 W Slauson Avenue, Los Angeles, California
90003-1131

SSID/FPN# A9C3
E19902

TO Ceiling and Funding Amount $0

OT Approved (Y/N) Yes

Statement of Work: (The contractor shall furnish necessary paperwork, materials,
services, facilities, and otherwise do all things necessary for, or incident to, the
performance of the work set forth below:)

The purpose of this modification is to:

1. Extend the period of performance
2. The end date period of performance is changed from 12/31/19 to 3/31/20.
3. All other terms and conditions apply.

Extension justification: Delays caused by State and local permit process for PRP and third-

party contractors.
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